
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:16 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 576 Date: 17-Apr-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 952

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

•Email review
•Respond to James Duxbury’s email clarifying my email requesting CT Design to give the limits of the 
Hinge A and Hinge K Deck Plate nonskid surface.
•Responded to Angela Haack’s email regarding clarification request by ABF for CCO 241.
•I called Kevin Smith to confirm that the revised TY Lin response was what he agreed to in the WDC
meeting yesterday regarding Submittal 2652. He agreed.
•I generated the response to Submittal 2652. I reviewed METS response and asked for an updated TL-20.
•Discuss issues with Hinge KW Steel Ballast Plan Sheets with Angela Haack and Joe Garcia (CCO
Group).

I accrued 2 hours of overtime covering the Contractor’s hours and handling work-related issues.
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